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Boeing MSPSP
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*Missile System Pre-launch Safety Package (MSPSP)
Vehicle

Draft July 2000

Final Sept 2000
Ground

Draft Aug 2000

Final Oct 2000

*Range Safety System Report (RSSR)
Draft Aug 2000

Final Oct 2000
FTS Data




LMA MSPSP

«Safety Assessment Report (SAR)
Draft July 2000
Final January 2001
Equivaent to the M SPSP

*Range Safety System Report (RSSR)
Draft August 2000
Final June 2001
FTS Data




Spacecraft MSPSP

*Missile System Pre-launch Safety Package (MSPSP)
Draft - 12 months prior to schedule launch
Final - 45 days prior to shipment to CCAFS/VAFB

Critical MSPSP Timelines
Same for EELV, DOD or Commercial Programs

Delivery MSPSP and Interface document to Safety

Spacecraft Customer
Booster Contractor
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